
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/16/2001

ESTIMATE SUMMARY 11:20:52

CONTID: C11487         ESTIMATE NO: 0023 PROG 1991

PCN: 11487-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STERLING REST AREA PERCENT TIME:

PROJECT NO: STA R400-047                  

STERLING REST AREA

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 11/13/2001 DATE TIME STARTED 09/07/1999

6663 COLORADO BLVD. DATE LET 07/08/1999 DATE WORK BEGAN 09/07/1999

 DATE AWARDED 08/04/1999 DATE TIME STOPPED 11/13/2001

 DATE CONTRACT EXECUTED 08/04/1999 DATE ACCEPTED 11/13/2001

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 09/07/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,426,243.65 PARTICIPATING $ $ 292.79

AWARD PROJECT AMT: 2,396,478.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 29,947.18

SECURITIES ENCUMBERED -29,947.18

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

105.85

WORK DAYS

WORK DAYS

99.96%

1,083.52

292.79

292.79

292.79

$

$

$

$

2,425,160.13

0.00

2,425,160.13

0.00

2,425,160.13

-6,000.00

6,000.00

2,425,160.13

0.00

AMOUNT DUE 2,425,160.13 292.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 292.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

199.0 TIME ALLOW: 188

ORIG TIME ALLOW: 120
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF CURB AND GUTTER 182.000

0.000

202-00203  
 

182.000

LF  

5.00000 910.00182.000

0.00

0010 *REMOVAL OF ASPHALT MAT 340.000

0.000

202-00220  
 

340.000

SY  

3.00000 1,020.00340.000

0.00

0015 *REMOVAL OF FENCE 875.000

0.000

202-01000  
 

875.000

LF  

4.50000 3,937.50875.000

0.00

0020 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 23,695.000

0.000

203-00010  
 

23,695.000

CY  

7.25000 171,788.7523,695.000

0.00

0025 *BLADING 2.000

0.000

203-01500  
 

2.000

HOUR

100.00000 200.002.000

0.00

0030 BACKHOE DELETED BY FM 105 0.000

0.000

203-01510  
 

0.000

HOUR

105.00000 0.000.000

0.00

0035 *DOZING (LANDSCAPING) DELETED BY FM 105 0.000

0.000

203-01555  
 

0.000

HOUR

115.00000 0.000.000

0.00

0040 EROSION BALES (WEED FREE) 9.000

0.000

208-00011  
 

9.000

EACH

15.00000 135.009.000

0.00

0045 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

0050 *RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0055 RESET LIGHT STANDARD 1.000

0.000

210-00750  
 

1.000

EACH

600.00000 600.001.000

0.00
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

150.00000 300.002.000

0.00

0065 *SEEDING (NATIVE) 3.560

0.000

212-00006  
 

3.560

ACRE

625.00000 2,225.003.560

0.00

0070 *SEEDING (LAWN) 3.510

0.000

212-00011  
 

3.510

ACRE

2,000.00000 7,020.003.510

0.00

0075 *SOIL PREPARATION (SPECIAL) 5.270

0.000

212-00047  
 

5.240

ACRE

4,700.00000 24,769.005.270

0.00

0080 *MULCHING (WEED FREE) 10.530

0.000

213-00003  
 

10.650

ACRE

600.00000 6,318.0010.530

0.00

0085 *MULCH TACKIFIER 1,550.000

0.000

213-00061  
 

1,550.000

LB  

3.00000 4,650.001,550.000

0.00

0090 *LANDSCAPE BOULDER 11.000

0.000

213-00700  
 

11.000

EACH

325.00000 3,575.0011.000

0.00

0095 *LANDSCAPE MAINTENANCE DELETED BY MCR L17 0.682

0.000

214-00000  
 

0.001

L S 

25,000.00000 17,050.000.682

0.00

0096 ADDED ITEM (LUMP SUM)/ LANDSCAPE MAINTENANCE ADJUSTED 
WORK & PRICE,MCRL18

0.000

0.000

900-00014  
 

1.000

L S 

17,050.00000 0.000.000

0.00

0100 *DECIDUOUS TREE (1.5 INCH CALIPER) 17.000

0.000

214-00215  
 

17.000

EACH

300.00000 5,100.0017.000

0.00

0105 *DECIDUOUS TREE (2.5 INCH CALIPER) 70.000

0.000

214-00225  
 

70.000

EACH

370.00000 25,900.0070.000

0.00
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 251.000

0.000

214-00350  
 

251.000

EACH

32.00000 8,032.00251.000

0.00

0115 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 25.000

0.000

214-00508  
 

25.000

EACH

315.00000 7,875.0025.000

0.00

0120 *EVERGREEN SHRUB (5 GALLON CONTAINER) 12.000

0.000

214-00650  
 

12.000

EACH

30.00000 360.0012.000

0.00

0125 *BROADLEAF EVERGREEN SHRUB (1 GALLON CONTAINER) 24.000

0.000

214-00710  
 

24.000

EACH

21.00000 504.0024.000

0.00

0130 *GROUND COVER VINES (1 GALLON CONTAINER) 38.000

0.000

214-00810  
 

38.000

EACH

14.00000 532.0038.000

0.00

0135 *PERENNIALS (1 GALLON CONTAINER) 12.000

0.000

214-00910  
 

12.000

EACH

10.50000 126.0012.000

0.00

0140 AGGREGATE BASE COURSE (CLASS 6) 8.870

0.000

304-06000  
 

8.870

TON 

36.00000 319.328.870

0.00

0145 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 313.000

0.000

403-00720  
 

309.310

TON 

100.00000 31,300.00313.000

0.00

0150 *CONCRETE PAVEMENT (6 INCH) 95.500

0.000

412-00600  
 

95.500

SY  

36.00000 3,438.0095.500

0.00

0155 *CONCRETE PAVEMENT (8 INCH) 13,138.000

0.000

412-00800  
 

13,138.000

SY  

36.00000 472,968.0013,138.000

0.00

0160 *RIPRAP (9 INCH) 12.370

0.000

506-00209  
 

12.370

CY  

140.00000 1,731.8012.370

0.00
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 CONCRETE SLOPE AND DITCH PAVING 5.750

0.000

507-00000  
 

5.900

CY  

600.00000 3,450.005.750

0.00

0170 *18 INCH REINFORCED CONCRETE PIPE 238.000

0.000

603-01180  
 

238.000

LF  

55.00000 13,090.00238.000

0.00

0175 *24 INCH REINFORCED CONCRETE PIPE 107.000

0.000

603-01240  
 

107.000

LF  

26.00000 2,782.00107.000

0.00

0180 *30 INCH REINFORCED CONCRETE PIPE 272.000

0.000

603-01300  
 

272.000

LF  

22.00000 5,984.00272.000

0.00

0185 *18 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

250.00000 250.001.000

0.00

0190 *24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

350.00000 700.002.000

0.00

0195 *30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

445.00000 445.001.000

0.00

0205 *4 INCH PLASTIC PIPE 962.000

0.000

603-50004  
 

962.000

LF  

16.00000 15,392.00962.000

0.00

0210 *6 INCH PLASTIC PIPE 515.000

0.000

603-50006  
 

515.000

LF  

25.00000 12,875.00515.000

0.00

0215 INLET TYPE 13 (5 FOOT) 1.000

0.000

604-13005  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0220 INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 OUTLET STRUCTURE 1.000

0.000

604-20000  
 

1.000

EACH

4,700.00000 4,700.001.000

0.00

0230 *MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0235 *MANHOLE SLAB BASE (10 FOOT) 3.000

0.000

604-30010  
 

3.000

EACH

3,400.00000 10,200.003.000

0.00

0240 *FENCE WOOD RAILING DELETED BY FM 105 0.000

0.000

607-11460  
 

0.000

LF  

19.00000 0.000.000

0.00

0245 *20 FOOT GATE 1.000

0.000

607-60120  
 

1.000

EACH

370.00000 370.001.000

0.00

0250 CONCRETE SIDEWALK 1,491.170

0.000

608-00000  
 

1,491.000

SY  

22.00000 32,805.741,491.170

0.00

0255 CONCRETE SIDEWALK (SPECIAL) 683.000

0.000

608-00005  
 

683.000

SY  

34.00000 23,222.00683.000

0.00

0260 CONCRETE CURB RAMP 184.670

0.000

608-00010  
 

186.000

SY  

80.00000 14,773.60184.670

0.00

0265 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,367.000

0.000

609-21010  
 

1,367.000

LF  

12.00000 16,404.001,367.000

0.00

0270 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,910.000

0.000

609-21020  
 

2,910.000

LF  

13.00000 37,830.002,910.000

0.00

0275 GUTTER TYPE 2 (4 FOOT) 20.000

0.000

609-24004  
 

20.000

LF  

40.00000 800.0020.000

0.00
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 MEDIAN COVER MATERIAL (STONE) 1,475.000

0.000

610-00055  
 

1,475.000

SF  

4.00000 5,900.001,475.000

0.00

0285 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 17.000

0.000

613-16010  
 

17.000

EACH

6,900.00000 117,300.0017.000

0.00

0290 *LIGHT STANDARD ALUMINUM (40 FOOT) 3.000

0.000

613-30400  
 

3.000

EACH

5,150.00000 15,450.003.000

0.00

0295 LIGHT STANDARD FOUNDATION 20.000

0.000

613-40010  
 

20.000

EACH

660.00000 13,200.0020.000

0.00

0300 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000

0.000

613-70400  
 

3.000

EACH

480.00000 1,440.003.000

0.00

0305 *LIGHT MAST ARM 3.000

0.000

613-74000  
 

3.000

EACH

250.00000 750.003.000

0.00

0310 *SIGN PANEL (CLASS I) 167.000

0.000

614-00011  
 

158.000

SF  

18.00000 3,006.00167.000

0.00

0315 *SIGN PANEL (CLASS II) 45.000

0.000

614-00012  
 

45.000

SF  

19.00000 855.0045.000

0.00

0320 *SIGN PANEL (CLASS III) 280.000

0.000

614-00013  
 

280.000

SF  

22.00000 6,160.00280.000

0.00

0325 *TIMBER SIGN POST 4X4 INCH 43.000

0.000

614-00044  
 

43.000

LF  

15.00000 645.0043.000

0.00

0330 *STEEL SIGN POST (2X2 INCH TUBING) 288.000

0.000

614-00216  
 

288.000

LF  

9.00000 2,592.00288.000

0.00
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *WATER LINE 1.000

0.000

619-00005  
 

1.000

L S 

38,000.00000 38,000.001.000

0.00

0345 TABLE 7.000

0.000

622-00200  
 

7.000

EACH

1,900.00000 13,300.007.000

0.00

0355 *COMFORT STATION 1.000

0.000

622-00800  
 

1.000

EACH

860,000.00000 860,000.001.000

0.00

0355 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0355 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0355 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0355 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0355 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0355 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 TRAILER SANITARY STATION 1.000

0.000

622-00850  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0365 FLAGPOLE 2.000

0.000

622-20080  
 

2.000

EACH

3,700.00000 7,400.002.000

0.00
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0370 *SPRINKLER SYSTEM 0.980

0.000

623-09900  
 

0.980

L S 

90,000.00000 88,200.000.980

0.00

0375 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0380 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0385 *EPOXY PAVEMENT MARKING 13.000

0.000

627-00005  
 

13.000

GAL 

100.00000 1,300.0013.000

0.00

0390 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 30.000

0.000

627-30205  
 

30.000

SF  

5.00000 150.0030.000

0.00

0395 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 80.000

0.000

627-30210  
 

80.000

SF  

10.00000 800.0080.000

0.00

0405 FLAGGING 159.000

0.000

630-00000  
 

159.000

HOUR

19.00000 3,021.00159.000

0.00

0410 TRAFFIC CONTROL SUPERVISOR 13.000

0.000

630-00002  
 

13.000

DAY 

375.00000 4,875.0013.000

0.00

0415 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.900

0.000

630-80341  
 

1.000

EACH

90.00000 81.000.900

0.00

0430 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.200

0.000

630-80342  
 

8.000

EACH

110.00000 792.007.200

0.00

0440 TRAFFIC CONE 55.800

0.000

630-80380  
 

62.000

EACH

13.00000 725.4055.800

0.00
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 F/A REMOVAL OF REST AREA 5,824.000

-228.210

700-70050  
 

5,374.050

F A 

1.00000 5,595.795,595.790

-228.21

0485 F/A UTILITY TAP FEES 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A REMOVAL OF SCALE PIT 0.000

0.000

700-70035  
 

0.000

F A 

5,824.51000 0.000.000

0.00

0495 ADDED ITEM (EACH)/ ADD TV, PHONE JACKS &LIGHT, MCR L1 1.000

0.000

900-00007  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0500 MH SPEC MANHOLE (SP) MCR L2 1.000

0.000

604-39000  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0520 DECIDUOUS TREE (2 IN C) MCR L15 21.000

0.000

214-00220  
 

21.000

EACH

335.00000 7,035.0021.000

0.00

0525 ADDED ITEM (EACH)/ WS ROUGH-IN & VENT PIPE, MCR L6 1.000

0.000

900-00007  
 

1.000

EACH

994.26000 994.261.000

0.00
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PCN: 11487-BID    ESTIMATE RUN 11/16/2001

PROJECT: STA R400-047                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0530 ADDED ITEM (EACH)/ NEW HAND DRYER LOCATIONS, MCR L7 1.000

0.000

900-00007  
 

1.000

EACH

1,589.97000 1,589.971.000

0.00

0535 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -11.000

0.000

900-00005  
 

0.000

DAY 

1,510.00000 -16,610.00-11.000

0.00

0540 ADDED ITEM (EACH)/ ADDED DOOR, MCR L3 1.000

0.000

900-00007  
 

1.000

EACH

720.00000 720.001.000

0.00

0545 ADDED ITEM (EACH)/ SHADE SHELTER, MCR L4 3.000

0.000

900-00007  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

0550 MEDIAN COVER MATL (DEC) MCR L5 1,224.000

0.000

610-00010  
 

1,224.000

SF  

4.00000 4,896.001,224.000

0.00

0555 ADDED ITEM (EACH)/ TELEPHONE SERVICE, MCR L8 1.000

0.000

900-00007  
 

1.000

EACH

736.75000 736.751.000

0.00

0560 TIMBER SIGN POST (6X6 IN) MCR L 9 141.000

0.000

614-00066  
 

141.000

LF  

17.75000 2,502.75141.000

0.00

0565 FENCE WOOD RAIL (SPECIAL), MCR L10 500.000

0.000

607-11460  
 

500.000

LF  

18.00000 9,000.00500.000

0.00

0570 ADDED ITEM (LUMP SUM)/ URINAL PARTITIONS, MCR L11 1.000

0.000

900-00014  
 

1.000

L S 

869.00000 869.001.000

0.00

0575 ADDED ITEM (LUMP SUM)/ WATER SOFTENER, MCR L12 1.000

0.000

900-00014  
 

1.000

L S 

3,617.90000 3,617.901.000

0.00

0580 ADDED ITEM (LUMP SUM)/ REMOVAL OF REST AREAS, MCR L 14 1.000

0.000

900-00014  
 

1.000

L S 

53,632.00000 53,632.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:20:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0585 ADDED ITEM (LUMP SUM)/ CHECK VALVE, MCR L 13 1.000

0.000

900-00014  
 

1.000

L S 

259.60000 259.601.000

0.00

0590 ADDED ITEM (LUMP SUM)/ CHECK ROOF LEAK MCR L 19 0.000

1.000

900-00014  
 

1.000

L S 

521.00000 521.001.000

521.00

CAT 2,422,560.13292.792,438,743.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,600.00000 2,600.001.000

0.00

0480 F/A LONG DISTANCE TELEPHONE SERVICE (CE) 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 ADDED ITEM (EACH)/ ADDED DOOR 0.000

0.000

900-00007  
 

0.000

EACH

720.00000 0.000.000

0.00

0510 ADDED ITEM (EACH)/ SHADE SHELTER 0.000

0.000

900-00007  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0515 MEDIAN COVER MATL (DEC) 0.000

0.000

610-00010  
 

0.000

SF  

4.00000 0.000.000

0.00

0536 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000

0.000

900-00005  
 

-10.000

DAY 

1,510.00000 0.000.000

0.00

CAT 2,600.000.00-12,500.00CURRENT AMT0400 $ $ $

$ 2,425,160.13292.79$2,426,243.65$CURRENT AMTPROJECT TOTAL


